

Current Project Status

	Primary	% scope	% Concept/ Schematic	% Design	%Construction Drawings	%Procurement	% Construction	FY
1	SECC/Commons	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 20%; background-color: blue;"></div> <div style="width: 80%; background-color: gray;"></div>	<div style="width: 10%; background-color: blue;"></div> <div style="width: 90%; background-color: gray;"></div>	FY 2020
2	Lawrence Chickie and Pete's	<div style="width: 100%; background-color: blue;"></div>						FY 2020
3	Recitation Reno AV/IT- 11 classrooms	<div style="width: 10%; background-color: blue;"></div> <div style="width: 90%; background-color: gray;"></div>						FY 2020
4	Recitation Hall- Phase 2 classrooms FD&C- 8 classrooms	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 20%; background-color: blue;"></div> <div style="width: 80%; background-color: gray;"></div>		FY 2020
5	Recitation Hall-EMGE area Renovation	<div style="width: 20%; background-color: blue;"></div> <div style="width: 80%; background-color: gray;"></div>	<div style="width: 20%; background-color: blue;"></div> <div style="width: 80%; background-color: gray;"></div>					FY 2020
6	Lawrence Hall- Einstein Bagel upgrades	<div style="width: 100%; background-color: blue;"></div>						FY 2020
7	821 S. Matlack St (Warehouse)- CNG station	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 40%; background-color: blue;"></div> <div style="width: 60%; background-color: gray;"></div>					FY 2020
8	SSN 190-192 upgrades	<div style="width: 100%; background-color: blue;"></div>						FY 2020
9	Parking Lot- Sykes - K Lot asphalt repairs	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>				FY 2020
10	Parking Lot Restoration- H Lot	<div style="width: 100%; background-color: blue;"></div>						FY 2020
11	Stream Bank Restoration for MS4 Permit	<div style="width: 100%; background-color: blue;"></div>						FY 2020
12	FHG Library DGS Renovation Block- Planning	<div style="width: 100%; background-color: blue;"></div>						FY 2020
13	Sturzbecker Design/Local Cost	<div style="width: 100%; background-color: blue;"></div>						FY 2020
14	701 S. High Twisted Taco dining	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: gray;"></div>					FY 2020
15	Anderson Hall punchlist/HVAC High CO2/Shunt Trip Failure/ETI Claim/PRV Failure/Added scope-Stain Stairwell Floors	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: gray;"></div>	<div style="width: 100%; background-color: gray;"></div>	FY 2020
16	SC Apts- Student Room Furniture	<div style="width: 100%; background-color: blue;"></div>				<div style="width: 20%; background-color: blue;"></div> <div style="width: 80%; background-color: gray;"></div>		FY 2020
17	Serpico Stadium	<div style="width: 100%; background-color: blue;"></div>						FY 2020
18	SOMPAC Slate Floor	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 10%; background-color: blue;"></div> <div style="width: 90%; background-color: gray;"></div>		FY 2020
19	South Campus Tennis Courts	<div style="width: 100%; background-color: blue;"></div>						FY 2020
20	SECC Support							FY 2020
21	SECC Interior Design							FY 2020
22	SECC Interior Design							FY 2020
23	SECC Interior Design							FY 2020
24	LMP- Quad- Fountain, President's Walk	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 40%; background-color: blue;"></div> <div style="width: 60%; background-color: gray;"></div>	<div style="width: 40%; background-color: blue;"></div> <div style="width: 60%; background-color: gray;"></div>			FY 2020
25	Student Affairs Center-Sykes							FY 2020
26	Hollinger Locker Room Relocation	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 20%; background-color: blue;"></div> <div style="width: 80%; background-color: gray;"></div>	FY 2020
27	SHSC Minor Locker Room Upgrades	<div style="width: 100%; background-color: blue;"></div>						FY 2020
28	Hollinger Women's VB Locker Room							FY 2020
29	Hollinger Athletic Training Room							FY 2020
30	Graduate Center- 2nd floor	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 10%; background-color: blue;"></div> <div style="width: 90%; background-color: gray;"></div>	FY 2020
31	Graduate Center-Literacy	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 10%; background-color: blue;"></div> <div style="width: 90%; background-color: gray;"></div>				FY 2020

	Primary	% scope	% Concept/ Schematic	% Design	%Construction Drawings	%Procurement	% Construction	FY
32	Tyson Hall- Curtain Wall							FY 2020
33	Sykes Union- Façade and MEP upgrades							FY 2020
34	Commons Smallwares							FY 2020
35	Tyson & Goshen Furniture Trios							FY 2020
36	201 Carter Upgrades (incl 12 HVAC units)							FY 2020
37	Campus Roof * 5 Bldg roofs							FY 2020
38	Hollinger Flat roof (lower roof) 2 of 5							FY 2020
39	Campus roof 3- Hollinger Fieldhouse- EHG Flat roof (lower) 3 of 5							FY 2020
40	25 UNA - Registrar office Renovation							FY 2020
41	Ehinger Office Annex Façade Restoration (FY20 \$17,890; FY21 \$81,200)							FY 2020
42	Hollinger Pool Upgrades							FY 2020
43	Hollinger Fieldhouse- Building upgrades							FY 2020
44	East Campus Drive- SEPTA stop							FY 2020
45	SSL Classroom 151 AV/IT upgrades							FY 2020
46	Main Hall- Restrooms, Corridors, Furniture- Phase 2							FY 2020
47	Campus- Elevator cab upgrades							FY 2020
48	624 S High St- building upgrades							FY 2020
49	Sykes Restrooms							FY 2020
50	Sykes Signage Upgrades							FY 2020
51	NC RD Apts- Renovations and Furniture							FY 2020
52	Res Halls NC- Furniture upgrades							FY 2020
53	Killinger Hall-roof replacement							FY 2020
54	Res Hall ADA Upgrades							FY 2020
55	Res Halls- ADA upgrades FY 2020							FY 2020
56	Ehinger Flat Roof (campus roof 3 of 5)							FY 2020
57	Res Halls NC- Goshen Painting							FY 2020
58	SC Apt Paint 831-833-835-837							FY 2020
59	Res Halls NC/SC- Landscape Upgrades							FY 2020
60	SSS Bench Seating							FY 2020
61	Merion SC- Research Lab 325/ 316							FY 2020
62	Campus Power Washing & Caulking							FY 2020
63	Campus Carpet							FY 2020
64	701 S. High St & 20 Linden St- ADA Access							FY 2020

	Primary	% scope	% Concept/Schematic	% Design	%Construction Drawings	%Procurement	% Construction	FY
65	Campus Sidewalk Repairs							FY 2020
66	Campus Building Backflow Preventors (first-time installs)							FY 2020
67	821 S. Matlack Street Dock Repairs							FY 2020
68	Campus Banners							FY 2020
69	Campus-Door closers							FY 2020
70	Campus- Elevator cab upgrades K93							FY 2020
71	Fire Alarm Upgrades-EHS							FY 2020
72	Main Hall Chiller							FY 2020
73	Merion SSC & SSN-Greenhouse HVAC							FY 2020
74	R Lot Site Steps							FY 2020
75	Campus Buildings Rekey Core							FY 2020
76	Slate Roof Repairs							FY 2020
77	SSS Interior Signage Replacements							FY 2020
78	SOMPAC-façade repairs							FY 2020
79	U Lot Site Lighting							FY 2020
80	Wayne Hall - Facade							FY 2020
81	Messikomer Aesthetic upgrades							FY 2020
82	Sturzbecker HSC- est. \$18.9M							FY 2020
83	13/15 University Ave. Carpet							FY 2020
84	201 Carter Drive- copier area							FY 2020
85	201 Carter Drive- Entry- Suite 200							FY 2020
86	201 Carter Drive- Suite 200 - Rm 214- VP office							FY 2020
87	201 Carter Drive- suite 300 renovations- carpet & paint							FY 2020
88	201 Carter- GPS-Radio							FY 2020
89	204 Carter Drive Purchase							FY 2020
90	220 E. Rosedale Ave-Phase 2 MEP							FY 2020
91	25 UNA Single User Restroom							FY 2020
92	821 S. Matlack St - Director's Office							FY 2020
93	Anderson Hall Renovation Floors 1-4							FY 2020
94	Anderson Hall Window Repair							FY 2020
95	Farrell Stadium Concession Upgrades							FY 2020
96	Farrell Stadium- Track Replacement							FY 2020
97	BPMC- Bloomberg terminals							FY 2020
98	BPMC- Bloomberg Terminals enhancements							FY 2020

	Primary	% scope	% Concept/ Schematic	% Design	%Construction Drawings	%Procurement	% Construction	FY
99	BPMC- DGS Renovation- rain garden, roof, fence, etc.							FY 2020
100	BPMC- Mission Boards							FY 2020
101	Campus EV charging stations							FY 2020
102	Campus- ADA upgrades							FY 2020
103	Campus- Parking lot upgrades							FY 2020
104	DGS- 6 bldg. Demolition							FY 2020
105	Ehinger Gym - Steam Pipe Restoration							FY 2020
106	Facility Condition Report							FY 2020
107	FHG Library Writing Center							FY 2020
108	Graduate Center- Elevator							FY 2020
109	Graduate Center- Parking Lot							FY 2020
110	Hollinger Gym Floor Water Damage							FY 2020
111	Killinger lobby and stairwell flooring							FY 2020
112	Lawrence Counseling Center- 224J offices							FY 2020
113	Merion lab benches							FY 2020
114	Merion SC- Interior Signage							FY 2020
115	Old Library Hydration Stations							FY 2020
116	Parking Lot- M Lot Reconstruction							FY 2020
117	Recitation Hall- 201 PSEA							FY 2020
118	Res Hall room Door Replacement & Warranty work							FY 2020
119	SECC/Commons Parking Garage							FY 2020
120	SECC/Lab layouts							FY 2020
121	SSS Processed Chiller Replacement Key 93							FY 2020
122	Student Rec Center AV Fitness Studios							FY 2020
123	Sykes Bookstore Cash Register Relocation							FY 2020
124	Tanglewood- Entry Gates							FY 2020
125	Campus- Elevator Process							FY 2020
126	Graduate Center- HVAC							FY 2020